COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/20/2007

ESTIMATE SUMMARY 14:04:53
CONTID: C15364 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 15364-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 102.( DAYS TIME ALLOW: 126 WORK DAYS
6TH AVENUE: 19TH ST. TO COLFAX AVE. PERCENT TIME: 80.95 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: NH 0062-020
6TH AVENUE: 19TH ST TO COLFAX AVE
NAME OF ROAD: 6
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 09/15/2007 DATE TIME STARTED 04/02/2007
10100 DALLAS STREET DATE LET 12/28/2006 DATE WORK BEGAN 04/02/2007
DATE AWARDED 01/05/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/19/2007 DATE ACCEPTED
HENDERSON CO 80640 303-289-8555 DATE NOTICE TO PROCEED 04/02/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,570,043.61 PARTICIPATING $ 1,924,280.78 S 991,253.89
AWARD PROJECT AMT: $ 3,058,631.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 53.90% TOTAL EARNINGS 1,924,280.78 991,253.89
FUNDS AVAILABLE: $ 1,645,762.83 STOCKPILED MATERIALS 169,500.00 -15,147.00
GROSS EARNINGS 2,093,780.78 976,106.89
TOTAL CLAIMS: $ 0.00 RETAINAGE -45,879.47 -20,948.66
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,047,901.31 955,158.23
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,047,901.31 955,158.23
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 955,158.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15364-BID ESTIMATE RUN 09/20/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0007 14:04:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 150.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0010 202-00206 REMOVAL OF CONCRETE CURB RAMP 75.000 0.000
sy 75.000 1,350.00
18.00000 75.000 1,350.00
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 103,225.000 1,323.000
SY 98,175.000  137,445.00
1.40000 99,498.000 139,297.20
0020 202-00250 *REMOVAL OF PAVEMENT MARKING 2,200.000 1,846.000
SF 333.000 732.60
2.20000 2,179.000 4,793.80
0025 202-00810 *REMOVAL OF GROUND SIGN 4.000 0.000
EACH 0.000 0.00
53.00000 0.000 0.00
0030 202-00821 *REMOVAL OF SIGN PANEL 28.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
0035 202-01300 *REMOVAL OF END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0040 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 194.000 0.000
(4 12.000 240.00
20.00000 12.000 240.00
0045 207-00205 TOPSOIL 140.000 0.000
cY 0.000 0.00
30.00000 0.000 0.00
0050 208-00005 *EROSION LOG 2,000.000 1,820.000
LF 180.000 900.00
5.00000 2,000.000 10,000.00
0055 208-00011 *EROSION BALES (WEED FREE) 275.000 260.000
EACH 6.000 78.00

13.00000 266.000 3,458.00
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PCN: 15364-BID ESTIMATE RUN 09/20/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0007 14:04:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00020 *SILT FENCE 8,928.000 7,628.000
LF 1,300.000 1,560.00
1.20000 8,928.000 10,713.60
0065 208-00040 *CHECK DAM 5.000 2.000
EACH 0.000 0.00
330.00000 2.000 660.00
0070 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 1.000
EACH 0.000 0.00
560.00000 1.000 560.00
0075 208-00050 *STORM DRAIN INLET PROTECTION 2.000 1.000
EACH 0.000 0.00
370.00000 1.000 370.00
0080 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0085 208-00205 *EROSION CONTROL SUPERVISOR 190.000 50.000
HOUR 18.000 1,800.00
100.00000 68.000 6,800.00
0090 212-00006 *SEEDING (NATIVE) 4.700 1.790
ACRE 0.000 0.00
1,020.00000 1.790 1,825.80
0095 212-00032 *SOIL CONDITIONING 4.700 0.000
ACRE 0.000 0.00
3,600.00000 0.000 0.00
0100 213-00003 *MULCHING (WEED FREE) 4.700 0.860
ACRE 0.000 0.00
530.00000 0.860 455.80
0105 213-00061 *MULCH TACKIFIER 940.000 228.130
1B 0.000 0.00
2.00000 228.130 456.26
0110 216-00037 *SOIL RETENTION BLANKET (COCONUT) 8,800.000 5,939.460
sy 0.000 0.00
1.60000 5,939.460 9,503.14
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PCN: 15364-BID ESTIMATE RUN 09/20/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0007 14:04:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 304-06007 AGGREGATE BASE COURSE (CLASS 6) 4,700.000 3,166.000
cy 950.000 23,750.00
25.00000 4,116.000 102,900.00
0120 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 250.000 3.000
TON 45.890 5,277.35
115.00000 48.890 5,622.35
0125 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 14,266.000 0.000
TON 6,734.740  417,553.88
62.00000 6,734.740 417,553.88
0130 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 2,581.000 0.000
GAL 1,768.900 5,306.70
3.00000 1,768.900 5,306.70
0135 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0140 606-02005 *END ANCHORAGE (FLARED) 1.000 1.000
EACH 0.000 0.00
1,650.00000 1.000 1,650.00
0145 608-00010 CONCRETE CURB RAMP 75.000 0.000
SY 75.000 7,500.00
100.00000 75.000 7,500.00
0150 608-00015 TRUNCATED DOMES 120.000 120.000
SF 0.000 0.00
40.00000 120.000 4,800.00
0155 612-00001 *DELINEATOR (TYPE I) 150.000 0.000
EACH 0.000 0.00
18.50000 0.000 0.00
0160 612-00002 *DELINEATOR (TYPE II) 25.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0165 612-00003 *DELINEATOR (TYPE III) 25.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
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PCN: 15364-BID ESTIMATE RUN 09/20/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0007 14:04:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-00011 *SIGN PANEL (CLASS I) 35.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0175 614-00012 *SIGN PANEL (CLASS II) 224.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0180 614-00013 *SIGN PANEL (CLASS III) 48.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0185 614-00200 *STEEL SIGN POST (U-2) 36.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0190 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 3.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0195 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 68,000.00
170,000.00000 1.000 170,000.00
0200 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
4,000.00000 0.500 2,000.00
0205 627-00005 *EPOXY PAVEMENT MARKING 228.000 0.000
GAL 0.000 0.00
135.00000 0.000 0.00
0210 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 996.000 169.000
GAL 405.000 7,695.00
19.00000 574.000 10,906.00
0215 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,209.000 0.000
SF 1,062.000 12,744.00
12.00000 1,062.000 12,744.00
0220 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 147.000 0.000
(TYPE III)
SF 0.000 0.00

16.00000 0.000 0.00
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PCN: 15364-BID ESTIMATE RUN 09/20/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0007 14:04:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 690.000 0.000
SF 488.000 5,368.00
11.00000 488.000 5,368.00
0230 630-00000 *FLAGGING 1,418.500 726.500
HOUR 692.000 15,224.00
22.00000 1,418.500 31,207.00
0235 630-00003 *UNIFORMED TRAFFIC CONTROL 278.000 4.000
HOUR 274.000 21,920.00
80.00000 278.000 22,240.00
0240 630-00007 *TRAFFIC CONTROL INSPECTION 75.000 27.000
DAY 8.000 640.00
80.00000 35.000 2,800.00
0245 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 75.000
DAY 23.000 16,560.00
720.00000 98.000 70,560.00
0250 630-00025 *TRAFFIC CONTROL VEHICLE 200.000 2.000
HOUR 67.000 1,139.00
17.00000 69.000 1,173.00
0255 630-80001 *FLASHING BEACON (PORTABLE) 4.000 1.500
EACH 0.000 0.00
190.00000 1.500 285.00
0260 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0265 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 7.000
EACH 4.500 171.00
38.00000 11.500 437.00
0270 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 16.000
EACH 7.500 600.00
80.00000 23.500 1,880.00
0275 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000
EACH 0.000 0.00

80.00000 5.000 400.00
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PCN: 15364-BID ESTIMATE RUN 09/20/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0007 14:04:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 176.000 88.000
SF 0.000 0.00
16.00000 88.000 1,408.00
0285 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.000
EACH 0.000 0.00
5,500.00000 1.000 5,500.00
0290 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.000
TYPE)
EACH 0.500 650.00
1,300.00000 1.500 1,950.00
0295 630-80360 *DRUM CHANNELIZING DEVICE 250.000 73.500
EACH 0.000 0.00
26.00000 73.500 1,911.00
0300 630-80370 CONCRETE BARRIER (TEMPORARY) 3,000.000 1,460.000
LF 0.000 0.00
30.00000 1,460.000 43,800.00
0305 630-80380 *TRAFFIC CONE 1,000.000 250.000
EACH 0.000 0.00
13.00000 250.000 3,250.00
0310 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 0.000 0.00
530.00000 0.000 0.00
0315 630-85010 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500
EACH 0.000 0.00
4,800.00000 0.500 2,400.00
0320 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 10.000 0.000
DAY 0.000 0.00
460.00000 0.000 0.00
0325 700-70010 F/A MINOR CONTRACT REVISIONS 273,635.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15364-BID ESTIMATE RUN 09/20/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0007 14:04:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (HMA) 10,070.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMA) 85,610.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70021 F/A ON-THE-JOB TRAINEE 10,240.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0355 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70031 F/A INTERIM SURFACE REPAIR 7,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70035 F/A ROADWAY SMOOTHNESS 33,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70310 F/A LANDSCAPING RESTORATION 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70380 F/A EROSION CONTROL 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0700 625-00000 *CONSTRUCTION SURVEYING 0.694 0.694
LS 0.000 0.00
24,365.00000 0.694 16,909.31
0705 900-00010 ADDED ITEM (HOUR)/ ADDITIONAL CONSTRUCTION SURVEYING 0.000 0.000

PER SS 105.12
HOUR 0.000 0.00

100.00000 0.000 0.00
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PCN: 15364-BID ESTIMATE RUN 09/20/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0007 14:04:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0740 604-00305 INLET TYPE C (5 FOOT) /ADJACENT TO THE SHOULDER 0.500 0.000
WIDENING AREA
EACH 0.500 1,800.00
3,600.00000 0.500 1,800.00
0745 208-00101 SEDIMENT REMOVAL AND DISPOSAL 42.500 0.000
HOUR 42.500 1,309.00
30.80000 42.500 1,309.00
0750 213-00100 SOIL BINDER 3.000 0.000
ACRE 3.000 1,353.00
451.00000 3.000 1,353.00
0755 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 15.000 0.000
LF 15.000 540.00
36.00000 15.000 540.00

CAT 0200 CURRENT AMT $ 2,339,099.91 $ 759,206.53% 1,151,146.84
CAT NO0201 ITS ITEMS

0380 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0385 503-00042 *DRILLED CAISSON (42 INCH) 34.000 0.000
LF 0.000 0.00
250.00000 0.000 0.00
0390 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 300.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0395 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
760.00000 0.000 0.00
0400 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
1,650.00000 0.000 0.00
0405 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 700.000 364.000
LF 0.000 0.00

13.00000 364.000 4,732.00
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PCN: 15364-BID ESTIMATE RUN 09/20/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0007 14:04:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ITS ITEMS

0410 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0415 613-07023 *PULL BOX (24"X36"X24") 4.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0420 614-10125 *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 2.000 0.000
EACH 0.000 0.00
102,000.00000 0.000 0.00
0420 MATERIAL ALLOWANCE VAR MESG SIGN (GRND MTD) 1.000
EACH 0.000 0.00
84,750.00000 1.000 84,750.00
0420 MATERIAL ALLOWANCE VARIABLE MESSAGE BOARD #2 1.000
EACH 0.000 0.00
84,750.00000 1.000 84,750.00
0425 614-30205 *VMS BUTTERFLY SUPPORT (ROADSIDE) 2.000 0.000
EACH 0.000 0.00
34,000.00000 0.000 0.00
0430 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 306,170.00 $ 0.00$ 174,232.00

CAT NO0202 SAFETY ENHANCEMENT

0435 202-00010 REMOVAL OF TREE 4.000 4.000
EACH 0.000 0.00
425.00000 4.000 1,700.00
0440 202-00090 *REMOVAL OF DELINEATOR 12.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0445 202-00810 *REMOVAL OF GROUND SIGN 1.000 0.000
EACH 0.000 0.00

53.00000 0.000 0.00
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PCN: 15364-BID ESTIMATE RUN 09/20/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0007 14:04:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 SAFETY ENHANCEMENT

0450 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 1.000 1,250.00
1,250.00000 1.000 1,250.00
0455 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 7,081.000 5,797.000
cy 1,284.000 25,680.00
20.00000 7,081.000 141,620.00
0460 203-01597 *POTHOLING 24.000 7.000
HOUR 0.000 0.00
160.00000 7.000 1,120.00
0465 210-00760 *RESET LUMINAIRE 2.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0470 210-00810 *RESET GROUND SIGN 33.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0475 210-00815 *RESET SIGN PANEL 2.000 0.000
EACH 2.000 84.00
42.00000 2.000 84.00
0480 210-00845 *RESET TRAFFIC SIGNAL CONTROLLER 1.000 0.000
EACH 1.000 1,850.00
1,850.00000 1.000 1,850.00
0485 210-00860 *RESET PEDESTRIAN PUSH BUTTON 1.000 0.000
EACH 1.000 63.00
63.00000 1.000 63.00
0490 210-00865 *RESET PEDESTRIAN SIGNAL HEAD 1.000 0.000
EACH 1.000 105.00
105.00000 1.000 105.00
0495 210-00870 *RESET COORDINATION UNIT 1.000 0.000
EACH 1.000 600.00
600.00000 1.000 600.00
0500 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 3.000 0.000
EACH 0.000 0.00

1,100.00000 0.000 0.00
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PCN: 15364-BID ESTIMATE RUN 09/20/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0007 14:04:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 SAFETY ENHANCEMENT
0505 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 2,620.000 0.000
TON 1,752.390 108,648.18
62.00000 1,752.390 108,648.18
0510 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 4,728.000 3,675.310
TON 1,000.640 52,033.28
52.00000 4,675.950 243,149.40
0515 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,433.000 314.000
GAL 479.900 1,439.70
3.00000 793.900 2,381.70
0520 503-00036 *DRILLED CAISSON (36 INCH) 19.000 19.000
LF 0.000 0.00
150.00000 19.000 2,850.00
0525 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 939.000 125.000
LF 0.000 0.00
15.00000 125.000 1,875.00
0530 606-01340 *END ANCHORAGE TYPE 3D 3.000 1.000
EACH 0.000 0.00
760.00000 1.000 760.00
0535 606-01370 *TRANSITION TYPE 3G 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0540 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0545 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 90.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0550 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 420.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0555 612-00002 *DELINEATOR (TYPE IT) 20.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
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PCN: 15364-BID ESTIMATE RUN 09/20/2007
PROJECT: NH 0062-020 ESTIMATE NO: 0007 14:04:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0202 SAFETY ENHANCEMENT

0560 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000
LF 206.000 2,060.00
10.00000 206.000 2,060.00
0565 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0570 613-10000 *WIRING 1.000 0.000
LS 1.000 2,500.00
2,500.00000 1.000 2,500.00
0575 614-00012 *SIGN PANEL (CLASS II) 10.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0580 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 1.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0585 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 33.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
160.00000 0.000 0.00
0590 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 4.000 0.000
EACH 4.000 3,400.00
850.00000 4.000 3,400.00
0595 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 0.000
EACH 1.000 1,100.00
1,100.00000 1.000 1,100.00
0600 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000
EACH 1.000 25,000.00
25,000.00000 1.000 25,000.00
0600 MATERIAL ALLOWANCE 1.000
EACH -1.000 -15,147.00
15,147.00000 0.000 0.00
0605 614-86920 *MODIFICATION OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000
EACH 1.000 1,800.00

1,800.00000 1.000 1,800.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 SAFETY ENHANCEMENT
0710 900-00006 ADDED ITEM (DOLLAR)/ CONTRACT PRICE ADJUSTMENTS 0.000 -8,244.940
DOL -7,270.000 -7,270.00
1.00000 -15,514.940 -15,514.94
0715 900-00007 ADDED ITEM (EACH)/ RELOCATE POWER SOURCE AT C-470 1.000 0.000
EACH 1.000 1,097.00
1,097.00000 1.000 1,097.00
0720 613-10000 WIRING C-470 FOR POWER SOURCE RELOCATION 1.000 0.000
LS 1.000 2,755.00
2,755.00000 1.000 2,755.00
0725 614-72875 LOOP DETECTOR WIRE C-470 FOR POWER SOURCE RELOCATION 404.000 0.000
LF 404.000 1,030.20
2.55000 404.000 1,030.20
0730 210-04015 MODIFY MANHOLE / RAISE MANHOLE APPROXIMATELY 32 INCHES 1.000 0.000
TO MATCH FINAL GRADE
EACH 1.000 1,350.00
1,350.00000 1.000 1,350.00
0735 412-00875 CONCRETE PAVEMENT (8-3/4 INCH) / IN LIEU OF ASPHALT 0.000 0.000
SY 0.000 0.00
59.00000 0.000 0.00
CAT 0202 CURRENT AMT $ 659,357.20 $ 211,428.36$ 534,633.54
CAT NO0203 MS4 ITEMS
0610 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,309.000 1,397.000
cY 0.000 0.00
20.00000 1,397.000 27,940.00
0615 206-00510 FILTER MATERIAL (CLASS A) 190.000 184.600
cy 0.000 0.00
42.00000 184.600 7,753.20
0620 207-00205 TOPSOIL 1,100.000 774.560
cY 136.000 4,080.00
30.00000 910.560 27,316.80
0625 208-00040 *CHECK DAM 9.000 7.000
EACH 0.000 0.00
330.00000 7.000 2,310.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0203 MS4 ITEMS
0630 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 415.000 305.000
sy 0.000 0.00
6.50000 305.000 1,982.50
0635 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 1,781.000 1,599.420
sY 0.000 0.00
5.00000 1,599.420 7,997.10
0640 506-00212 RIPRAP (12 INCH) 100.000 59.210
cy 0.000 0.00
80.00000 59.210 4,736.80
0645 604-00550 *INLET TYPE D (SPECIAL) 2.000 2.000
EACH 0.000 0.00
17,000.00000 2.000 34,000.00
0650 605-00004 4 INCH NON-PERFORATED PIPE UNDERDRAIN 694.000 558.000
LF 87.000 1,392.00
16.00000 645.000 10,320.00
0655 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 505.000 432.000
LF 0.000 0.00
16.00000 432.000 6,912.00
CAT 0203 CURRENT AMT $ 162,916.50 $ 5,472.00$ 131,268.40
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0660 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
60,000.00000 1.000 60,000.00
0665 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0670 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT $ 102,500.00 $ 0.00$ 102,500.00
PROJECT TOTAL CURRENT AMT $ 3,570,043.61 $ 976,106.89 S 2,093,780.78




